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Feasibility

IFP Gateway request

Airport Infrastructure

*Airport Concurrence

Technical Feasibility

Anyone*

Regional Flight Procedures Team (FPT)

Airport Authority

Regional Flight Procedures Team (FPT)

As Needed for Coordination

Flight Standards
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Validation / Prioritization

Validation Validation Team

Prioritization Prioritization Team*

FAA Office of Airports / Service Center, Air Traffic 
representative / Flight Standards representative / Planning and 

Requirements representative / FPT Team Manager

Director, Airport Safety and Standards / Manager Flight 
Technologies and procedures / Director Airspace Services / 

Director Aeronautical Information Services (AIS) / Service Center 
Directors / Director, Flight Program Ops *chart date 

established
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Design

Design

As needed for coordination

Air Traffic Control

Airport Authority / Office of Airports

Industry 

External Stakeholders / Requestor
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Environmental & CE 

Environmental & 
Community Engagement 

Regional Environmental, Community 
Involvement, and NAS Analytics Team 

(ECINA)

As needed for coordination / consultation

State Historic Preservation Office, Tribal, Park Service, and Legal 
Consultation

Community Outreach

Public Workshops



Federal Aviation
Administration

Development & QC

IFP Process Overview

8

Development & QC

Aeronautical Information Services

As needed for coordination

Regional Flight Procedures Team

Flight Standards

Flight Inspection
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Flight Inspection

Flight Program Operations

As needed for coordination

Air Traffic Control

Aeronautical Information Services

Flight Standards

Technical Operations
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Publication

Aeronautical Information Services (AIS)

As needed for coordination

Additional AIS sections

Flight Program Ops

Flight Procedures Team 
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• Procedures should be submitted through the IFP 
Gateway if: 

• You are requesting a new IFP

• You are requesting an amendment to an existing published IFP

• You are requesting an existing procedure be cancelled. 
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• Procedures should not be submitted through the IFP 
Gateway if: 

• Changes handled solely by ATC or ATC automation with no 
required changes to the IFP.

• Changes handled by the aircraft Pilot in Command with no 
required changes to the IFP.

• Change requests to frequencies, airport lighting, or airport 
diagrams on a published IFP. 
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https://www.faa.gov/air_traffic/flight_info/aeronav/procedures/
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To make an Instrument Flight 
Procedure request
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Click the IFP 
Request 

Form link

Automated Form

Does not require 
site registration.

E-mail notification 
upon completion

Using the IFP Gateway
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Using the IFP Gateway

Tracking an IFP request.
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Requires site 
registration

KLAX or LAX

Usually appears 2-4 months after 
the IFP Gateway request.

Cannot appear more than 2 years 
prior expected publication.

Using the IFP Gateway
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Using the IFP Gateway

Solidified 
chart 
date

Move 
back and 

forth

Five 
Status
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Environmental & Community 

Flight Inspection

Do not show

Do not show

Pending

Pending

Under Development

At Flight Inspection

Awaiting Publication

Using the IFP Gateway
Feasibility Phase

Validation / Prioritization

Design

Environmental & Community 

Development & QC

Flight Inspection

Publication



Federal Aviation
Administration

OVERVIEW

• Timelines

21



Federal Aviation
Administration

22

Feasibility Phase

Validation / Prioritization

Design

Environmental & Community 

Development & QC

Flight Inspection

Publication

≈ 45 days

≈ 45 days

≈2-4 months

≈ 2-4 months *

≈ 2 months

50 days

≈ 2 months

Timelines

* Stages after the red dashed line are based on cutoffs in order to meet a specific chart date.  

* These projects must wait in queue.  
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• Currently more than 4000 procedure requests in process. 

• Maximum 260 procedures per Chart cycle

• Roughly 6 chart cycles per year

• ≈ 2.6 years to complete every project currently in the queue. 
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• Unless directly related to safety - expect the request to take at 
least 2 years to process.  

• Projects are sequenced based criticality of the change. 
– Safety
– Airport and Navigational Aid infrastructure changes
– National Initiatives
– Other

• Project are not sequenced on simplicity of the change.
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Preliminary IFP Reviews

• Preliminary reviews can be completed at the 
request of the Regional Administrators 
Office. 

• This is not accomplished on a routine basis 
due to limited resources. 

• May lengthen the timeline for preliminary 
project and other projects in queue.
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